SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:22PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 074 Const Calendar Day: 260 Date: 26-May-2010 Wednesday 04-0120F4

] ) 04-SF-80-13.2/13.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00

Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 27-May-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to work on CB4 connection with 5 E , & work on
splice 3 between 3 E - 4 E weld repair . Crews started at 7:00 AM.

David , Edward , Edwardo , Richard , & Jaime had to work on the East cell of the cross beam ( CB4)
Darryl , Jose , Jacob , James , & Walter had to work on the West cell of the cross beam .

Crews had to remove the top drift pins, & install the permanent bolts on the East , & West walls
using 90 mm. bolts DHGM220087 , & using 70 mm. bolts for the bottom plates . DHGM 240036 , & using
65 mm. bolts for the side corner plates . Crews started at 7:10 AM. They were done at 1:00 PM. David , &
his crews left the site at 10:00 AM.

After that , crews had to install the 2 corner brackets , using 85 mm. bolts DHGM 240040 . & using
100 mm. bolts DHGM240088 .

In addition to that , crews had to snug , mark the bolts for the 1/2 turn . & pretension the bolts .
Walter had to work on the East side wall , James on the est side wall , & jose & Jacob on the bottom
plates

[]

Jose , James, Salvador, & | had to test 10% of the bolts on the West wall , & the bottom plates .
Jose started to torque the bottom plates at 2:45 PM. He was done at 3:30 PM. James started to torque the
West side wall at 3:50 PM. He was done at 4:35 PM.
At 4:40 PM. Crews were called to work on the top deck for the hand rail . They had to wrap up
their tools & equipment . Crews left at 4:45 PM.

Jordan had to work on the last weld repair in splice 3 between 3 E - 4 E . Jordan had to prepare his
tools , & equipment , reroute the power & gas lines , cut & excavate , clean , & grind the weld . He started
at 7:30 AM. He was done at 9:45 AM. Jordan left at 10:00 AM. Bonifacio , Mike , & Steven were on the
site .

Gus had to work on the top plates in splice 5 between 5 E - 6 E . He had to grind the top weld &
prepare it to be U T ed . Gus had to prepare his tools , & equipment . He started to grind at 8:30 AM. He
was done at 5:10 PM.
04-0120F4 Bid Item: 056 W-L04-ALB.056 W Line Lift 04 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-L04-WEL.056 W Line Lift 04 Weld
AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4

Inspector Name Daouk, Sami

Daily Diary Report by Bid Item
Diary #: 074

Date: 26-May-2010 Wednesday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L05-ALB.056

W Line Lift 05 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L06-ALB.056

W Line Lift 06 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L06-WEL.056

W Line Lift 06 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-LO5-CBM.056

E-W Line Cross Over Lift 05 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-WEL.056

E Line Lift 04 Weld

[Py

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR JORDAN HAZELAAR 3.00 0.00 0.00 3.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000070 WELDER W/METER, 1000 AMP No
3.00 0.00 0.00 0.00 []
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